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NuMI-MINOS Status Report – S. Childress

• FAR DETECTOR:    Alec Habig   
• Cosmic ray & Atmospheric  operations continue with >99% 

livetime this week
• NEAR DETECTOR:    Alec Habig   
• Dust cleanup from Minerva ceiling work complete
• LCW Chiller skid maintenance under way

•Will resume normal cosmics and calibration operations when 
chiller work completes on Wednesday
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• BEAM SYSTEM EFFORTS:  Mike Andrews Shutdown Coordinator

• Target Pile Chiller & Dehumidification Installation / Startup
• Chiller turned on successfully. Fermilab staff training last week.
 Much wiring completed for new target chase Dehumidifier system. 

Required several days beyond estimates.  Vendor here now for start-up. – 
thru Nov. 8.   Completing work for remoting controls. - 

 Evaporation system installation nearing completion. Controls in progress. 
Not essential for beam start-up

• Target hall has been secured; interlock testing accomplished.
• Thermal imaging of horn strip-lines completed. Horns powered. 
• Pre-target power supplies turned on (some work is required for E:V118 

ps.)
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• BEAM SYSTEM EFFORTS:      (cont)

• Decay pipe Helium effort
 Fill system piping complete.  
 Monitoring and controls installation in progress

• Helium Safety progress
 ES&H documentation (8 documents) & internal reviews completed
  NuMI/MINOS ES&H committee review ongoing – need for He fill.
 SAD review ongoing -  need for beam approval.

• Decay pipe He fill now planned for 9 - 13 November
• Vacuum pump down weekend of 9-11 Nov. He fill 12-13 Nov.
 Requires unoccupied NuMI target area underground

 Install & Seal R-Blocks & T-Blocks over Horns 14-15 Nov

• Current projection:  NuMI beam Friday 16 Nov. evening.


